The City of Baltimore
Loch Raven Dam Rehabilitation
Project Update: August, 2004

Over 50,000 Safe Hours Logged

http://cityservices.baltimorecity.gov/dpw/lochravendam/Irdam.html

The east side of Loch Raven Dam is nearly complete! RCC Placement is finished, and conventional concrete is
being placed on the east side spillway. When completed, the contractor will move the bulkhead to the west side,
diverting reservoir overflow to the newly-finished half.  Then, west side spillway anchors can be installed and
excavation completed so that concrete placement can begin.
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The River STILL Runs Through It As our "dry" season draws o a close, the contractor
continues to share the work site with the Gunpowder.

Recently Completed Work
- East side RCC

Ongoing Work
- Conventional concrete,
eqast side
- Gate house rehabilitation

Upcoming Work

- Install bulkhead on west side

- Install anchors in west side
spillway

- Continue excavation on
west side

Smoothing Out the Spillway

Although most of the concrete
being used 1o rehabilitate the
dam is roller compacted, the
spillway is being surfaced with
conventional concrete. This
smooth surface will withstand
the steady friction of flowing
water, providing a long-lasting
finish.




